

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES

| | | | |
|----------------------------------|--|--|-----------------------------------|
| 2. AMENDMENT/MODIFICATION NUMBER | 3. EFFECTIVE DATE | 4. REQUISITION/PURCHASE REQUISITION NUMBER | 5. PROJECT NUMBER (If applicable) |
| 6. ISSUED BY CODE | 7. ADMINISTERED BY (If other than Item 6) CODE | | |

| | | |
|--|-------------------------------------|--|
| 8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) | <input checked="" type="checkbox"/> | 9A. AMENDMENT OF SOLICITATION NUMBER |
| | <input type="checkbox"/> | 9B. DATED (SEE ITEM 11) |
| | <input type="checkbox"/> | 10A. MODIFICATION OF CONTRACT/ORDER NUMBER |
| | <input type="checkbox"/> | 10B. DATED (SEE ITEM 13) |
| CODE | FACILITY CODE | |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)


13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

| | |
|--------------------------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NUMBER IN ITEM 10A. |
| <input type="checkbox"/> | |
| <input type="checkbox"/> | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| <input type="checkbox"/> | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| <input type="checkbox"/> | D. OTHER (Specify type of modification and authority) |

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | | | |
|---|--|--|------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print) | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) | | |
| 15B. CONTRACTOR/OFFEROR | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA | 16C. DATE SIGNED |
| (Signature of person authorized to sign) | |  (Signature of Contracting Officer) | |

Previous edition unusable

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

The Purpose of This Amendment Is:

1. Replace previous attached Specifications Section 13 34 19.00, Engineered Canopy System, with revised Section 13 34 19.00 dated 8 July 2019. Update Section J attachment list to show this change with Attachment #12. Revised Section 13 34 19.00, Engineered Canopy System, dated 8 July 2019 supersedes any previous version of that specified section.
2. Clarify descriptions of what is to be included under CLINS 001, 002, and 003. Remove the Period of Performance from individual descriptions.

Section B - Supplies or Services & Prices or Costs

The following CLIN(s) / SLIN(s) were modified:

0001 - FTFA 17-1100 Renovation and Repair Construction-Renovate Building #886 IAW Statement of Work dated 14 August 2018. Work will include removal of existing exterior, interior, and structural components, mechanical system components, electrical and communications components, finishes, ceilings, walls, windows, doors, associated hardware and the installation of upgraded components as shown on the construction documents.

| <u>INFORMATION</u> | <u>FROM</u> | <u>TO</u> |
|--------------------|--|--|
| Description | FTFA 17-1100 Renovate Building #886 IAW Statement of Work dated 14 August 2018. Work will include removal of existing exterior, interior, and structural components, mechanical system components, electrical and communications components, finishes, ceilings, walls, windows, doors, associated hardware and the installation of upgraded components as shown on the construction documents. Bid Option will include construction of south side dock as noted in the construction documents. Period of Performance (POP) is 295 days after Notice to Proceed (NTP). | FTFA 17-1100 Renovation and Repair Construction-Renovate Building #886 IAW Statement of Work dated 14 August 2018. Work will include removal of existing exterior, interior, and structural components, mechanical system components, electrical and communications components, finishes, ceilings, walls, windows, doors, associated hardware and the installation of upgraded components as shown on the construction documents. |

Option Line Item 0002 - FTFA 17-1100 Construction of the south side dock, Bid Option CLIN.

| <u>INFORMATION</u> | <u>FROM</u> | <u>TO</u> |
|--------------------|--|--|
| Description | FTFA 17-1100 Construction of the south side dock Period of Performance (POP) is 295 days after Notice to Proceed (NTP). | FTFA 17-1100 Construction of the south side dock, Bid Option CLIN. |

0003 - FTFA 17-1100 New Construction- Install HVAC system.

INFORMATION

FROM

TO

Description

FTFA 17-1100 Install HVAC.
Period of Performance (POP) is
295 days after Notice to Proceed
(NTP).

FTFA 17-1100 New
Construction- Install HVAC
system.

Section J - List of Attachments

The following attachments were added:

Attachment 12-Revised SPEC 13 34 19 Eng Canopy Sys 8 July 2019

Miscellaneous text in this section has been modified to:

Attachment 12-Revised SPEC 13 34 19 Engineered Canopy System 8 July 2019